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ESTIMATE RUN 11/01/2005

ESTIMATE SUMMARY 10:38:56

CONTID: C14624         ESTIMATE NO: 0005 PROG 2002

PCN: 14624-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PARKER ROAD:  PEORIA TO JEWELL PERCENT TIME:

PROJECT NO: STA 0831-093                  

PARKER ROAD:  PEORIA TO JEWELL

NAME OF ROAD: 083A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 09/28/2005 DATE TIME STARTED 05/31/2005

2500 E BRANNAN WAY DATE LET 12/23/2004 DATE WORK BEGAN 05/31/2005

 DATE AWARDED 12/29/2004 DATE TIME STOPPED 09/07/2005

 DATE CONTRACT EXECUTED 01/14/2005 DATE ACCEPTED 09/07/2005

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 05/31/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,634,727.12 PARTICIPATING $ $ 3,758.69

AWARD PROJECT AMT: 1,267,374.26 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.17

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS50

74.56%

415,901.84

3,758.69

3,758.69

3,758.69

$

$

$

$

1,218,825.28

0.00

1,218,825.28

0.00

1,218,825.28

-19,010.61

0.00

1,199,814.67

0.00

AMOUNT DUE 1,199,814.67 3,758.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,758.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

59.5
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PCN: 14624-BID    ESTIMATE RUN 11/01/2005

PROJECT: STA 0831-093                  ESTIMATE NO: 0005 10:38:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 2,703.000 2,703.000

SY  0.000 0.00

10.84000 2,703.000 29,300.52

202-00200  
 

0010 *REMOVAL OF CURB AND GUTTER 3,405.000 3,405.000

LF  0.000 0.00

3.48000 3,405.000 11,849.40

202-00203  
 

0015 REMOVAL OF ASPHALT MAT 539.000 280.000

SY  0.000 0.00

9.90000 280.000 2,772.00

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 96,426.000 96,426.000

SY  0.000 0.00

0.96000 96,426.000 92,568.96

202-00240  
 

0025 *REMOVAL OF GROUND SIGN 11.000 10.000

EACH 0.000 0.00

21.01000 10.000 210.10

202-00810  
 

0030 *REMOVAL OF SIGN PANEL 4.000 4.000

EACH 0.000 0.00

11.06000 4.000 44.24

202-00821  
 

0035 *CLEAN VALVE BOX 27.000 19.000

EACH 0.000 0.00

154.65000 19.000 2,938.35

202-04005  
 

0040 POTHOLING 20.000 0.000

HOUR 5.500 912.40

165.89000 5.500 912.40

203-01597  
 

0045 CONCRETE WASHOUT STRUCTURE 30.000 1.000

EACH 0.000 0.00

495.18000 1.000 495.18

208-00045  
 

0050 *STORM DRAIN INLET PROTECTION 30.000 30.000

EACH 0.000 0.00

182.47000 30.000 5,474.10

208-00050  
 

0055 EROSION CONTROL SUPERVISOR 86.000 13.000

HOUR 0.000 0.00

100.64000 13.000 1,308.32

208-00205  
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PCN: 14624-BID    ESTIMATE RUN 11/01/2005

PROJECT: STA 0831-093                  ESTIMATE NO: 0005 10:38:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *ADJUST MANHOLE 60.000 58.000

EACH 0.000 0.00

330.98000 58.000 19,196.84

210-04010  
 

0065 *ADJUST VALVE BOX 54.000 51.000

EACH 0.000 0.00

123.57000 51.000 6,302.07

210-04050  
 

0070 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 257.000 172.210

TON 0.000 0.00

90.23000 172.210 15,538.51

403-00720  
 

0075 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 15,314.000 14,735.030

TON 0.000 0.00

39.50000 14,735.030 582,033.69

403-34871  
 

0080 EMULSIFIED ASPHALT (SLOW-SETTING) 5,328.000 3,785.000

GAL 0.000 0.00

1.64000 3,785.000 6,207.40

411-10255  
 

0085 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 83.000 65.000

SY  0.000 0.00

63.09000 65.000 4,100.85

412-01120  
 

0090 *CONCRETE SIDEWALK 1,265.000 1,265.000

SY  0.000 0.00

27.09000 1,265.000 34,268.85

608-00000  
 

0095 *CONCRETE CURB RAMP 1,141.000 1,141.000

SY  0.000 0.00

69.84000 1,141.000 79,687.44

608-00010  
 

0100 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,405.000 3,405.000

LF  0.000 0.00

10.34000 3,405.000 35,207.70

609-21020  
 

0105 *SIGN PANEL (CLASS I) 89.000 89.000

SF  0.000 0.00

11.06000 89.000 984.34

614-00011  
 

0110 *SIGN PANEL (CLASS II) 171.000 105.000

SF  0.000 0.00

13.27000 105.000 1,393.35

614-00012  
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PCN: 14624-BID    ESTIMATE RUN 11/01/2005

PROJECT: STA 0831-093                  ESTIMATE NO: 0005 10:38:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

132.000 120.000

LF  0.000 0.00

24.33000 120.000 2,919.60

614-01582  
 

0120 *LOOP DETECTOR WIRE 5,710.000 5,710.000

LF  0.000 0.00

2.27000 5,710.000 12,961.70

614-72875  
 

0125 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

9.000 9.000

EACH 0.000 0.00

752.01000 9.000 6,768.09

614-72889  
 

0130 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

29,251.00000 1.000 29,251.00

626-00000  
 

0135 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

2,766.13000 1.000 2,766.13

626-01000  
 

0140 *THERMOPLASTIC PAVEMENT MARKING 4,960.000 0.000

SF  0.000 0.00

4.98000 0.000 0.00

627-00002  
 

0145 *EPOXY PAVEMENT MARKING 200.000 163.000

GAL 0.000 0.00

76.03000 163.000 12,392.89

627-00005  
 

0150 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,000.000 335.000

GAL 0.000 0.00

16.59000 335.000 5,557.65

627-00012  
 

0155 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,459.000 2,834.000

SF  0.000 0.00

9.95000 2,834.000 28,198.30

627-01000  
 

0160 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

308.000 168.000

SF  140.000 2,167.20

15.48000 308.000 4,767.84

627-30325  
 

0165 *FLAGGING 2,000.000 470.000

HOUR 0.000 0.00

19.35000 470.000 9,094.50

630-00000  
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PCN: 14624-BID    ESTIMATE RUN 11/01/2005

PROJECT: STA 0831-093                  ESTIMATE NO: 0005 10:38:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *UNIFORMED TRAFFIC CONTROL 100.000 80.500

HOUR 0.000 0.00

60.82000 80.500 4,896.01

630-00003  
 

0175 *TRAFFIC CONTROL VEHICLE 2.000 2.000

EACH 0.000 0.00

4,147.12000 2.000 8,294.24

630-00004  
 

0180 *TRAFFIC CONTROL INSPECTION 31.000 31.000

DAY 0.000 0.00

94.00000 31.000 2,914.00

630-00007  
 

0185 *TRAFFIC CONTROL MANAGEMENT 52.000 52.000

DAY 0.000 0.00

331.77000 52.000 17,252.04

630-00012  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 24.000

EACH 0.000 0.00

33.18000 24.000 796.32

630-80341  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 24.000

EACH 0.000 0.00

44.24000 24.000 1,061.76

630-80342  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

71.88000 8.000 575.04

630-80343  
 

0205 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 36.000 32.000

SF  0.000 0.00

16.59000 32.000 530.88

630-80344  
 

0210 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

1,382.38000 2.000 2,764.76

630-80355  
 

0215 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 3.000

EACH 0.000 0.00

884.72000 3.000 2,654.16

630-80358  
 

0220 *DRUM CHANNELIZING DEVICE 107.000 107.000

EACH 0.000 0.00

16.59000 107.000 1,775.13

630-80360  
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PCN: 14624-BID    ESTIMATE RUN 11/01/2005

PROJECT: STA 0831-093                  ESTIMATE NO: 0005 10:38:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONE 600.000 462.000

EACH 0.000 0.00

9.95000 462.000 4,596.90

630-80380  
 

0230 *MOBILE PAVEMENT MARKING ZONE 6.000 1.000

DAY 0.000 0.00

110.59000 1.000 110.59

630-80520  
 

0235 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0240 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0245 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0250 F/A QUALITY INCENTIVE PAYMENT 28,000.000 15,254.000

F A 0.000 0.00

1.00000 15,254.000 15,254.00

700-70025  
 

0255 F/A ROADWAY SMOOTHNESS 12,000.000 5,137.810

F A 0.000 0.00

1.00000 5,137.810 5,137.81

700-70035  
 

0260 FORCED ACCOUNTS INLET REPAIR 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0265 F/A LANDSCAPING RESTORATION 7,678.870 6,999.780

F A 679.090 679.09

1.00000 7,678.870 7,678.87

700-70310  
 

0270 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0325 CONCRETE PAVEMENT (6 INCH) 356.000 356.000

SY  0.000 0.00

38.25000 356.000 13,617.00

412-00600  
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PCN: 14624-BID    ESTIMATE RUN 11/01/2005

PROJECT: STA 0831-093                  ESTIMATE NO: 0005 10:38:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 CURB AND GUTTER TYPE 2 (SECTION I-B) 549.000 0.000

LF  0.000 0.00

19.25000 0.000 0.00

609-21010  
 

0335 GUTTER TYPE 2 (8 FOOT) 112.000 112.000

LF  0.000 0.00

38.00000 112.000 4,256.00

609-24008  
 

0340 INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000

EACH 0.000 0.00

13,089.50000 1.000 13,089.50

614-72886  
 

0345 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) PREFORMED 
LANE SKIPS FOR HAVANA WHITETOPPING REPAIR

53.000 53.000

SF  0.000 0.00

11.50000 53.000 609.50

627-03000  
 

0350 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE) PREFORMED PAVEMENT MARKING FOR 
CROSSWALKS

2,370.000 2,370.000

SF  0.000 0.00

8.25000 2,370.000 19,552.50

627-30330  
 

0355 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL 
CONSTRUCTION SURVEYING

5.280 5.280

HOUR 0.000 0.00

100.00000 5.280 528.00

625-00001  
 

0360 F/A ASPHALT BINDER PRICE REDUCTION 0.000 -9,429.810

F A 0.000 0.00

1.00000 -9,429.810 -9,429.81

700-70035  
 

CAT 0200 $3,758.69 1,165,987.51CURRENT AMT 1,573,058.18 $$

CAT NO0201 HAVANA WHITETOPPING REPAIR 

0275 *REMOVAL OF SIDEWALK 55.000 0.000

SY  0.000 0.00

10.84000 0.000 0.00

202-00200  
 

0280 *REMOVAL OF CURB AND GUTTER 335.000 88.000

LF  0.000 0.00

3.48000 88.000 306.24

202-00203  
 

0285 *REMOVAL OF CONCRETE PAVEMENT 702.000 702.000

SY  0.000 0.00

16.72000 702.000 11,737.44

202-00210  
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PCN: 14624-BID    ESTIMATE RUN 11/01/2005

PROJECT: STA 0831-093                  ESTIMATE NO: 0005 10:38:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 HAVANA WHITETOPPING REPAIR 

0290 REMOVAL OF ASPHALT MAT 544.000 544.000

SY  0.000 0.00

9.90000 544.000 5,385.60

202-00220  
 

0295 AGGREGATE BASE COURSE (CLASS 6) 146.000 45.510

TON 0.000 0.00

27.65000 45.510 1,258.35

304-06000  
 

0300 *CONCRETE PAVEMENT (8-1/2 INCH) 544.000 544.000

SY  0.000 0.00

46.44000 544.000 25,263.36

412-00850  
 

0305 *CONCRETE SIDEWALK 55.000 0.000

SY  0.000 0.00

27.09000 0.000 0.00

608-00000  
 

0310 *CURB AND GUTTER TYPE 2 (SECTION II-B) 335.000 88.000

LF  0.000 0.00

10.34000 88.000 909.92

609-21020  
 

CAT 0201 $0.00 44,860.91CURRENT AMT 53,139.15 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,423.89000 1.000 7,423.89

620-00012  
 

0320 SANITARY FACILITY 2.000 1.000

EACH 0.000 0.00

552.95000 1.000 552.95

620-00020  
 

CAT 0400 $0.00 7,976.84CURRENT AMT 8,529.79 $$

PROJECT TOTAL 3,758.69 $ 1,218,825.26CURRENT AMT 1,634,727.12 $$


